Rpt-ID: RCPESPRJ Georgia Date: 03/05/2014

User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0004 Pay Period: 02/01/2014

to 02/28/2014

Contract Location: Time Allowed: 1030 Days
US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD; Elapsed Calender Days: 177  Days
Percent Time: 17.18
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 07/19/2013

4494 STONE MOUNTAIN HWY., STE. A Date Awarded: 08/02/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

LILBURN GA 30047-4581 Date Work Began: 11/21/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $12,953,846.21 Counties:

Original Contract Amount $12,412,325.85 Cobb

Funds Available $12,531,874.00

Percent Complete 3.26%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
721152- $12,953,846.21 $12,412,325.85 $12,531,874.00 3.26% $125,745.64

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14615-13-000-0

Georgia Date: 03/05/2014
Department of Transportation Page 2 of 4
Estimate Summary By Project

Estimate Number: 0004 Pay Period: 02/01/2014
to 02/28/2014

Project Number:

Federal State Project Number:

721152- US 41/SR 3 - WIDENING AND RECON

STP00-0001-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$337,577.77 $236,981.26 $100,596.51

$84,394.44 $59,245.31 $25,149.13

$421,972.21 $296,226.57 $125,745.64

$0.00 $0.00 $0.00

$421,972.21 $296,226.57 $125,745.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$421,972.21 $296,226.57

$125,745.64

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0004

Date: 03/05/2014

Page 3 of 4

Pay Period:

02/01/2014

to 02/28/2014

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 .260
484351.000 .013
273 $6,296.56 $132,227.82
STP00-0001-05(047)
0004 210-0100 GRADING COMPLETE - LS 1.000 .040
3331981.000 .030
.070 $99,959.43 $233,238.67
STP00-0001-05(047)
0109 610-0110 REM BUS SHELTER EA 5.000 .000
1050.000 1.000
1.000 $1,050.00 $1,050.00
Category Amount: $107,305.99 $366,516.49
Category Number: 0030 EROSION CONTROL
0275 163-0240 MULCH TN 165.000 3.266
250.000 5.333
8.599 $1,333.25 $2,149.75
0280 163-0300 CONSTRUCTION EXIT EA 4.000 .000
750.000 .750
.750 $562.50 $562.50
0290 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,287.000 .000
0.500 26.000
26.000 $13.00 $13.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 33.000 2.000
150.000 1.000
3.000 $150.00 $450.00
0315 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,573.000 4,311.750
3.000 936.000
5,247.750 $2,808.00 $15,743.25



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14615-13-000-0 Estimate Number: 0004

Date: 03/05/2014

Page 4 of 4

Pay Period: 02/01/2014
to 02/28/2014

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0360 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 525.000 .000
RAW CHECK DAM 2.700 27.000
27.000 $72.90 $72.90
Category Amount: $4,939.65 $18,991.40
Category Number: (0060 WALLS
0730 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 94.000 .000
450.000 30.000
30.000 $13,500.00 $13,500.00
Category Amount: $13,500.00 $13,500.00
Project Total Amount: $125,745.64 $421,972.21



